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e This list was compiled from discussions at
previous PFC meetings and with NSTX personnel

 Input on additional issues is encouraged and
welcomed
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Draft Task List

Task Status Responsible Party
Confirm H pumping Done no problem UCSD, UIUC
capability of liquid Li

Measure He pumping Started preliminary UIUC

capability of liquid Li results promising

Conduct MHD Good progress on MTOR | UCLA

experiments with open
channel flow (Ga alloy)

Conduct MHD First experiment SNL
Experiments with free complete; second phase in
surface jets (L) design (done by Dec 047?)
Confirm heat removal Not Started SNL

capability of liquid Li
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Draft Task List

Task Status Responsible Party
Develop MHD Progress, some open UCLA/Hypercomp
computational models channel flows have

for free surface flow been modeled

Develop EM Flow Done SNL

meter

Find suitable pumps Partially complete, SNL

and valves for liquid Li finish in <6 mo.

flow

Use MHD modeling to Not started UCLA/Hypercomp
predict NSTX

conditions

Decide on flow Not started depends on SNL/UCLA/PPPL + ...
configuration for NSTX | modeling above
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Draft Task List

Task Status Responsible Party
Design flow system Concept created but ORNL (?), SNL (?)
for NSTX known problems WHOQO!

exist
Conduct modeling of | Not started Hypercomp (?)
selected design
Design reviews Not started ?
Procurement Not started ?
System Assembly Not started SNL, PPPL, + ...
and testing
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Draft Task List

Task Status Responsible
Party

Conduct Not started ?

experiments on

NSTX
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